

Integration of Delaware's Whole Basin Management Plan Process and Timeline and TMDL Development Process Schedule

Whole Basin Management Plan Process and Timeline	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009
Piedmont	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation				
Chesapeake Bay		Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation			<i>Cycle Two</i>
Inland Bays			Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation		
Delaware Bay				Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	
Delaware Estuary		<i>Cycle One</i>			Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation	Planning Preliminary Assess. Intensive Basin	Monitoring	Comprehensive	Analysis Manag.	Options Evaluation

TMDL Development Process Schedule	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009
TMDLs for Specific WQLSs														
Appoquinimink		TMDL by December, 15												
Inland Bays			TMDL by December, 15											
Nanticoke/Broad Creek			TMDL by December, 15											
Cycle One														
Piedmont Christina	Preliminary Assess. Intensive Basin	Monitoring Model Development	TMDL Development	TMDL Review Pollution	Control Strategy									
Chesapeake Bay Nanticoke/Broad Creek	Planning Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy								
Delaware Bay Appoquinimink, Murderkill	Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy							
Delaware Estuary Delaware River (DRBC Zone 5)		Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy						
Inland Bays Indian River/Rehoboth Bay, Burling Branch, Little Assawoman			Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy					
Cycle Two														
Piedmont Phase-II Christina, Shellpot				Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy				
Chesapeake Bay Choptank, Chester, Marshyhope, Pocomoke					Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy			
Delaware Bay Army Creek, Blackbird, Broadkill, Cedar Creek, Dragon Run, Leipsic, Little River, Mispillion, Red Lion, Smyrna, St. Jones					Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy			
Delaware Estuary Delaware Bay (DRBC Zone 6)					Planning Prelim. W.Q. Assess.	Intensive Basin	Preliminary Assess. Monitoring	Model Development	TMDL Development	TMDL Review Pollution	Control Strategy			